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PETROCHEM/EKOTEK:

Operation and Maintenance:
Task 1: Project Management:

Reviewed Quarterly Ground-Water Monitoring Report.

Task 2: Enforcement Support:

No activity to report.

Task 3: Community Involvermnent:
No activity to report.

Task 4: Contractor Support:

No activity to report.

Task 5: ARARS Analysis:

No activity to report.

—......Task 6: Personnel Training: . .. .._. -

No activity to report.

RICHARDSON FLAT:

Investigations (RI/FS Activities):

Task 1 - Project Management;
Reviewed and finalized the RUFS sampling and analysis plan

Task 2 - Enforcement Support:

None

Task 3 - Community Involvement:
None

Task 4 - Contractor Support:

None

Task 5 - ARARS Analysis:

None
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Task 6 - Personnel Training:

None

ROSE PARK SLUDGE PIT:

Operation and Maintenance:

Task 1: Project Maﬁagement:

ThermoRetec conducted annual groundwater monitoring and sampling activities in June 2000. This year,
groundwater sampling is planned for May 2001. In addition to groundwater monitoring and sampling
activities, ThermoRetec inspects the site quarterly.

Task 2: Enforcement Support:

No activities associated with this task.

Task 3: Community Involvement:;

No activities associated with this task.

Task 4: Contractor Support:

No activities associated with this task.

Task 5: ARARS Analysis:

No activities associated with this task.

Task 6: Personnel Training:

No activities associated with this task.

SANDY SMELTERS:

Operation and Maintenance:

There are no activities to report and no funds were expended on this project during the reporting period.
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SILVER CREEK WATERSHED:

Investigations (RI/FS):

Task 1 - Project Management: :
* Participated in stakeholders workgroup meeting on January 30, 2001

* Participated in stakeholders workgroup meeting on March 28, 2001
* Participated in soils workgroup meeting on February 28, 2001

Task 2 - Enforcement Support:

None

Task 3 - Community Involvement:
* Participated in public meeting in Park City on March 27, 2001 to discuss the results of surface water

sampling in the upper Silver Creek watershed
* Participated in a congressional staff briefing on March 26, 2001

Task 4 - Contractor Support:
None

Task S - ARARS Analysis:
None

Task 6 - Personnel Training:
None

UP&L AMERICAN BARREL SITE:

Operation and Maintenance:

Task 1: Project Management: _

» Pacificorp conducted quarterly groundwater mohitoring and sampling activities on March 20-21, 2001.
In addition, Pacificorp conducted weekly inspections of the soil vapor extraction (SVE), groundwater
depression, and treatment systems.

* Pacificorp conducted an air sparging pilot test in March and April, 2001. Based on an initial evaluation
of pilot test data, Pacificorp indicated that air sparging will effectively treat the residual contaminants in
the vicinity of vaults 1, 2, and 3. Therefore, these vaults will be retrofitted for air
sparging/SVE/groundwater extraction this summer. The SVE/groundwater depression system will

remain on-line in the source areas on-site (vaults 4, 5, and 6).
* UDEQ/DERR inspected the site on April 5, 2001 during air sparging pilot testing activities.
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QUARTERLY EXPENDITURE REPORT

EXPENDITURES
ACTIVITY - 3" QUARTER | 4™QUARTER | ISTQUARTER | 2"’ QUARTER.
FFY 00 FFY 00 FFY 01 “FFY 0

CORE ($5,243) $156,627 $78,746 $45,094
BROWNFIELDS TARGETED ASSESSMENTS $15,402 $6,836 $1,222 $2,600
ER PILOT - ADMINISTRATION $13,454 $28,170 $42,538 30
ER PILOT - SITE SPECIFIC $7,480 $15,551 $6,012 $0
INTERMOUNTAIN OIL $1,645 $3.841 $860 $6,125
INTERNATIONAL SMELTER $2,229 - $8,257 $6,225 $4,249
MIDVALE SLAG QU2 $13,588 $14,691 $16,039 $27,627
MURRAY SMELTER $16,081 $22,512 $7,684 $6,336
NORTHWEST OIL DRAIN $1,388 $1,487 3756 $3,564
NTCR PROJECTS $0 $0 $0 %01
PALLAS RAILROAD YARD $31 %43 30 $52
PETROCHEM 3772 $340 $97 30
PRE-LISTING SITES $0 $0 .$6,l 32 $22,203
RICHARDSON FLAT $274 $1,291 $1,046 $987
ROSE PARK SLUDGE PIT $27 $403 $190 30
SANDY SMELTER $766 $1,265 $152 - $0
SITE ASSESSMENT $105,731 $77,488 $105,605 $116,428
UP&L AMERICAN BARREL $27 $76 $451 $1
VOLUNTARY AGREEMENT PROGRAM $12,427 $11,473 $9,628 $12,553
TOTAL QUARTERLY EXPENDITURES $186,079 $350,351 $283,383 $247 819
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FINANCIAL REPORT - 2nd QUARTER FFY 2001
— _—
BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY -5 YEARPERIOD
CURRENT mLABLE FUNDS E;ITE NDED | % OF PROJECT | TIME NEEDED FUNDS NEEDEQ TO
ACTIVITY ALLOCATION FUNDS TO DATB COMPLETE TO COMPLETE COMPLETE

Core $1,325,000 $1,325,000 $1,195,184 90% 6 Months $129,816
Brownfields $250,000 i $250,000 $9|,2.325 37% 6 Months $157,675
Midvale Slag OU2 $292,000 $292,000 $256,816 88% 6 Months $35,184
Murray Smelter $289,000 $289,000 $254,009 88% 6 Months $34,991
Pallas Railroad Yard $30,000 $30,000 $19,984 67% 6 Months 1 (5,01 6
Petrochem $271,000 $271,000 $158,076 58% 6 Months $112,924
Richardson Flat $15,000 $15,000 $1¥0.421 69% 6 Months $4,579
Rose Park Sludge Pit $15,000 $15,000 $§7,272 48% 6 Months $7,728
Sandy Smelter ' $113,000 $113,000 $72,761 64% 6 Months $40,239
Site Assessment $2,000,000 $2,000,000 $1,539,587 77% 6 Months $460,413
UP&L American Barrel $35,000 $35,000 $1)7,605 50% 6 Months $17,395
Voluntary $535,000 $535,000 $142,377 27% 6 Months $392,623
ER Pilot - Admin $100,000 $100,000 $103,137 103% 6 Months ($3,137)
ER Pilot - Site Specific $50,000 $50,000 $56,261 113% 6 Months ($6,261)
Intermountain Qil $60,000 $60,000 $21,255 35% 6 Months $38,745
International Smelter $100,000 $100,000 © $26,01 1 26% 6 Months $73,989
NTCR ' $0 $0 $0 0% 6 Months $0
Northwest Qil Drain $40,000 $40,000 $10,465 26% 6 Months $29,535
Prelisting Sites $60,000 -$60,000 $28,609 48% 6 Months $3),391
Totals $5,580,000 - $5,580,000 $4,012,155 72% 6 Months $1,567,845
C\;)RRENT ALLOCATION - Represents the iotal funding aflocated to each budget cmogo-_ry for \h; § year budget pericd, including transters that have occurred since inception of the block agreemant.
FUNDS AVAILABLE - Rep the total 1 of funds ty in the n inctuding annual disbursemaents and transters,
% OF PROJEGT COMPLETE = FUNDS EXPENDEQ/CURHENT ALLOCATION.
TIME NEEDED TO COMPLETE - Represents the 1 of time remaining in the block agreement.
FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION. Pa'ge 1




